
Programme
Opportunities for public 

involvement 

Stage 1

Stage 2 

We are here

Stage 3

Subject to:

Successful completion 	1.	
	 of statutory procedures

Detailed economic 			 2.	
	 appraisal

Availability of funding3.	

Preliminary feasibility study of scheme
establishing broad engineering and

environmental constraints

Review constraints and information 
gathered from the Community 

Information Day and develop options 
for the route 

Agree Stage 1 Corridor(s) / 
Improvement Strategy (Autumn 2008) 

Detailed investigation of Route Option 
Alignments

Update environmental and 
engineering constraints

Recommend ‘Preferred Route’ 
(Summer 2009)

Development of ‘Preferred Route 
Option‘ with additional engineering 

detail

Establish land take required for 
scheme delivery

Corridor Options
Public Consultation

Community 
Information Day 20th 

and 21st May

‘Preferred Route’ 
Announcement

Draft Orders 
Exhibition

Ongoing liaison 
with public and 

key stakeholders 

Ongoing liaison 
with public and 

key stakeholders 

Scheme Delivery between
2013/14 - 2017/18

(Source: Investment Delivery Plan for 
Roads)

Produce Environmental Statement, 
Draft Direction Order and Draft 

Vesting Order

What happens next?

The main steps in the process are shown in the flowchart below. The 
opportunities for you to be involved have been highlighted.

Getting and Staying Involved

Your views are important to us and will be taken on board and used 
to inform the assessment as it moves forward.

Add comments to the comment books available today•	
Put your name down for our contacts database•	
Write to: Divisional Roads Manager, Northern Division, Divisional 		 •	
	Headquarters, County Hall, Castlerock Road, Coleraine BT51 3HS
Email us at roads.northern@drdni.gov.uk•	

Visit the project web pages at
www.roadsni.gov.uk/A8BelfastLarne

Thank you for coming to today’s event. We look forward to hearing 
from you.

 


